
April 16, 1991 
- 

Ms. Maritza Montesinos-Gross, Code 1822 
Atlantic Facilities Engineering Command 
Norfolk, Virginia 2351 l-6287 

Reference: Contract N62470-90-6-7645 
Versar Project No. 5295 
Progress Report: March 1991 

Dear Maritza: 

Enclosed you will find a copy of our Monthly Progress Report applicable to the IRP wo& at 
the U.S. Naval Station, Roosevelt Roads, Puerto Rico. This Progress Report is for the status period 

/“““-< ending March, 1991. 

If you have any questions, please feel free to calf me at (703) 642-6750. 

Sincerely, 

L/V 
James J. Spatarella 
Program Manager 
Technical Services Group 

JJS/srs 
Enclosure 

CC: Dan Boucher, Code 09A2124 
Noel Simmons, Versar 

6850 VERSAR CENTER 0 P.O. BOX 1549 0 SJ’RINGFIELD, VIRGINIA 22151 0 TELEPHONE: (703) 750-3OOfJ 
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M,ONTHLY PROGRESS REPORT 
FOR THE REMEDIAL INVESTIGATION/FEASIBlLlTY STUDY 

AT THE U.S. NAVAL STATION 
ROOSEVELT ROADS, PUERTO RICO 

REFERENCE: Contract No.: N62470-90-B-7645 

1. 

2. 

3. 

4. 

5. Confirmation of Technical Guidance 

l Community relations activities (questionnaires, interviews, etc.) will focus on Sites 15 and 
16 only. Approach to handling Sites 3, 8, and 9 will be discussed at a future TRC 
meeting. 

6. Personnel Chances 

Versar Project No.: 5295 
Reporting Period: 3/l/91 - 3/31/91 

Accomplishments 

l Received LANTDIV and activity comments on RI/FS Work Plans and began revisions. 

Probkms 

l Analytical data from Hunter/ESE is needed. 

Percent Complete ,,j - ,..._, *-, :-,, 

. Initial Draft Community Relation’s Questionnaire 
(completed December 12, 1990) 

l Initial Draft Site Summaries 
(completed February 4, 1991) 

l Finat Project Work Plans for Sites 15 
and 16 (completed January 15, 1991) 

(100%); awaiting comments. 

(100%); awaiting comments. 

(50%); addressing comments. 

Plans for Next Reportinca Period 

l Submit Final RI/FS Work Plans, schedule sampling trip. 
. Respond to comments on Site Summaries (if received). 
l Submit memo detailing discussions with PA0 and Public Works concerning community 

relations activities, following receipt of comments on questionnaire and fact sheet. 

l No changes. 
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